

সময়-ভিত্তিক কর্মপরিকল্পনা (২০১৯-২০২০ অর্থ বছর)

মন্ত্রণালয়/বিভাগ
বাস্তবায়নকারী সংস্থা
প্রকল্পের নাম ও কোড

ঃ মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়
ঃ বাংলাদেশ প্রাণিসম্পদ গবেষণা ইনস্টিটিউট
ঃ ব্ল্যাক বেঙ্গাল ছাগলের জাত সংরক্ষণ ও উন্নয়ন গবেষণা প্রকল্প

মন্ত্রণালয় কোড : ১৪৪
সংস্থা কোড : ১৪৪০১
প্রকল্প কোড : ২২৪২৮৯০০০

(লক্ষ টাকায়)

ডিপিপি বরাদ্দ অনুযায়ী		২০১৯-২০ (চলতি) অর্থ বছরের			লক্ষ্যমাত্রা (জুলাই, ২০১৯ হতে জুন, ২০২০ পর্যন্ত)								মোট
		এডিপি বরাদ্দ অনুযায়ী লক্ষ্যমাত্রা			১ম কোয়ার্টার (জুলাই-সেপ্টেম্বর)		২য় কোয়ার্টার (অক্টোবর-ডিসেম্বর)		৩য় কোয়ার্টার (জানুয়ারী-মার্চ)		৪র্থ কোয়ার্টার (এপ্রিল-জুন)		
অংশের নাম	বরাদ্দ	ভৌত	আর্থিক	স্কিম সংখ্যা	ভৌত	আর্থিক	ভৌত	আর্থিক	ভৌত	আর্থিক	ভৌত	আর্থিক	আর্থিক
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪
১) রাজস্ব ব্যয়													
(ক) বেতন-ভাতা													
কর্মকর্তার বেতন	২৩.৭০	১ জন	০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
কর্মচারীদের বেতন	৯৯.০৯	২৮ জন	১৬.৫২	০.০০		০.০০		৫.৫০		৫.৫১		৫.৫১	১৬.৫২
ভাতাসমূহ	১১৬.৩৬	২৯ জন	১৫.৫৯	০.০০		০.০০		৫.১৯		৫.২০		৫.২০	১৫.৫৯
আউট সোর্সিং এর সার্ভিস চার্জ	৬০.২২	২৮ জন	১০.২৭	০.০০		০.০০		৩.৪২		৩.৪২		৩.৪৩	১০.২৭
উপ-মোট (ক)	২৯৯.৩৭		৪২.৩৮			০.০০		১৪.১১		১৪.১৩		১৪.১৪	৪২.৩৮
(খ) সরবরাহ ও সেবা													
মাঠ পর্যায়ে গবেষণা ও প্রযুক্তি উদ্ভাবন	৮০০.০০		২৫.০০	০.০০		০.০০		৫.০০		১০.০০		১০.০০	২৫.০০
বিশেষায়িত বৈদেশিক প্রশিক্ষণ	৮৫.৬০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
প্রশিক্ষণ	৩৪২.১২	২১০	১১.৪০	০.০০		০.০০		১.৬৪		৪.৮৮		৪.৮৮	১১.৪০
শিক্ষকসফর	৬০.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
খামারী মাঠ দিবস	১১৬.৫০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
ছাগল ক্রয়	৬০.০০	২৫	৫.০০	০.০০		০.০০		০.০০		০.০০		৫.০০	৫.০০
ক্যামিকেলস ও রিয়েজেন্ট	১০০.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
প্রাণী খাদ্য ক্রয়	৭০.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
বই ও জার্নাল	৫.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
সেমিনার ও কর্মশালা	১৭.২১	১	৪.১৫	০.০০		০.০০		৪.১৫		০.০০		০.০০	৪.১৫
ভ্রমণ ভাতা	৫০.০০		৫.০০	০.০০		০.০০		১.০০		২.০০		২.০০	৫.০০
টেলিফোন, ইন্টারনেট বিল	২.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
ফুয়েল ও অয়েল	৩০.০০		৫.০০	০.০০		০.০০		১.০০		২.০০		২.০০	৫.০০
প্রিন্টিং ও বাইন্ডিং	১০.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
প্রকাশনা	২০.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
পাবলিসিটি, ভিডিও ও বিজ্ঞাপন	২০.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
মনিটরিং ও মূল্যায়ন	৪.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০

স্টেশনারী ও অন্যান্য	১০.০০		২.০০	০.০০		০.০০		২.০০		০.০০		০.০০	২.০০
বৃক্ষ রোপন	৪.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
ভ্যাক্সিন, মেডিসিন ও অন্যান্য খরচ	৩০.০০		৫.০০	০.০০		০.০০		০.০০		৫.০০		০.০০	৫.০০
অনিয়মিত শ্রমিক	১৫০.০০		১৬.৮২	০.০০		২.৯৫		৪.৬২		৪.৬২		৪.৬৩	১৬.৮২
সিড, কাটিং ও ফাটলাইজার ইনসেস্টিসাইড ইত্যাদি	১০.০০		০.৭৫	০.০০		০.০০		০.০০		০.৭৫		০.০০	০.৭৫
অন্যান্য মেরামত ও সংরক্ষণ	৫০.০০		৭.৫০	০.০০		০.০০		০.০০		০.০০		৭.৫০	৭.৫০
গাড়ী রেন্ট (জ্বালানীসহ)	৭২.০০	২	১২.০০	০.০০		০.০০		৪.০০		৪.০০		৪.০০	১২.০০
উপ-মোট (খ)	২১১৮.৪৩		৯৯.৬২			২.৯৫		২৩.৪১		৩৩.২৫		৪০.০১	৯৯.৬২
মোট রাজস্ব (ক+খ)	২৪১৭.৮০		১৪২.০০			২.৯৫		৩৭.৪৪		৪৭.৩১		৫৪.০৭	১৪২.০০
২) মূলধন ব্যয়													
মোটর সাইকেল	৫.৪০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
বাই-সাইকেল	৩.৭৫		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
ল্যাব ইকুইপমেন্ট	২৮৬.০৫		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
ফার্ম ইকুইপমেন্ট	৪১.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
কম্পিউটার, প্রিন্টারইউপিএস,, মাল্টিমিডিয়া, সফটওয়্যার ও অন্যান্য	২২.৯৬	৪	৩.২২	০.০০		০.০০		০.০০		৩.২২		০.০০	৩.২২
ফটোকপিয়ার, ফ্যাক্স, ডিজিটাল ক্যামেরা ও সেল ফোন	৯.৫০	৩	২.৬৬	০.০০		০.০০		০.০০		২.৬৬		০.০০	২.৬৬
আসবাবপত্র (ফার্নিচার)	২১.০৯	২	২.১২	০.০০		০.০০		০.০০		২.১২		০.০০	২.১২
গোট সেড-১টি -টিন সেড (বিএলআরআই, সাভার)	১৫.০০	১	৫.০০	০.০০		০.০০		০.০০		০.০০		৫.০০	৫.০০
গোট সেড-৩টি -টিন সেড (নাইক্ষ্যংছড়ি)	৪৫.০০	৩	১৫.০০	০.০০		০.০০		০.০০		০.০০		১৫.০০	১৫.০০
গোট সেড-৩টি -টিন সেড (রাজশাহী)	৪৫.০০	৩	১৫.০০	০.০০		০.০০		০.০০		০.০০		১৫.০০	১৫.০০
কানেকটিং রোড (আরসিসি) (১২ ফুট x ২১৭৫ ফুট লম্বা)	৯০.০০		১০.০০	০.০০		০.০০		০.০০		০.০০		১০.০০	১০.০০
বহিঃ ও অভ্যন্তরিন বিদ্যুৎ সংযোগ	৩৫.০০		৫.০০	০.০০		০.০০		০.০০		০.০০		৫.০০	৫.০০
মোট মূলধন ব্যয়	৬১৯.৭৫		৫৮.০০			০.০০		০.০০		৮.০০		৫০.০০	৫৮.০০
প্রাইস কন্টিনজেন্সি	৩১.৪৫		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
ফিজিক্যাল কন্টিনজেন্সি	৬৩.০০		০.০০	০.০০		০.০০		০.০০		০.০০		০.০০	০.০০
সর্বমোট (১+২)	৩১৩২.০০		২০০.০০	০.০০		২.৯৫		৩৭.৫২		৫৫.৩৮		১০৪.১৫	২০০.০

✓

ড. নাথু রাম সরকার
মহাপরিচালক (শেখ সাহ)
বাংলাদেশ প্রকৌশল গবেষণা ইনস্টিটিউট
সভার, ঢাকা

ANNUAL PROCUREMENT PLAN FOR GOODS (2019-2020)

Annexure-A

Ministry/Division : Ministry of Fisheries and Livestock
Agency : Bangladesh Livestock Research Institute

Procuring Entity Name & Code : Project Director, Black Bengal Goat Conservation and Development Research Project
Project/Programmed Name & Code : Black Bengal Goat Conservation and Development Research Project. Code 224289000

Package No	Description Procurement Package as per DPP/TPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. cost (in lack Taka)	Time code for Process	Not used in Goods	Invite/ Advertiser Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Outsourcing Firm selection and manpower supply	No.	28	EOI	Project Director	GOB	42.38	Planned Date		01 Sept. 2019	15 Sept. 2019	22 Sept. 2019	30 Sept. 2019	03 Oct 2019	10 Oct 2019	30	Oct 2019
								Planned Days		0	14	7	8	03	07		
								Actual Date									
GD2	Goat purchase	No.	25	RFQ	Project Director	GOB	5.00	Planned Date		01 Jan 2020	15 Jan 2020	22 Jan 2020	27 Jan 2020	30 Jan 2020	07 Feb 2020	120	June 2020
								Planned Days		0	14	7	5	3	7		
								Actual Date									
GD 3	Stationeries	-	Lump	RFQ	Project Director	GOB	2.00	Planned Date	-	15 Sept. 2019	22 Sept. 2019	29 Sept. 2019	30 Sept. 2019	30 Sept. 2019	05 Oct. 2019	30	Oct 2019
								Planned Days			07	07			05		
								Actual Date									
GD 4	Vaccine, Medicine & others		Lump	RFQ	Project Director	GOB	5.00	Planned Date		07 Oct 2019	21 Oct. 2019	30 Oct. 2019	06 Nov. 2019	09 Nov 2019	12 Nov 2019	45	Jan 2020
								Planned Days		0	14	7	7	03	08		
								Actual Date									
GD 5	Repairing (Shed)		Lump	OTM eGP	Project Director	GOB	7.50	Planned Date		01 Jan 2020	15 Jan 2020	22 Jan 2020	27 Jan 2020	30 Jan 2020	07 Feb 2020	120	June 2020
								Planned Days		0	14	7	5	3	7		
								Actual Date									
GD 6	Rent-e-car	No.	02	OTM eGP	Project Director	GOB	12.00	Planned Date		01 Sept. 2019	15 Sept. 2019	22 Sept. 2019	30 Sept. 2019	03 Oct 2019	10 Oct 2019	30	Nov 2019
								Planned Days		0	14	7	8	03	07		
								Actual Date									
GD 7	Computer & accessories	No.	4	RFQ	Project Director	GOB	3.22	Planned Date	-	01 Oct 2019	15 Oct. 2019	22 Oct. 2018	29 Oct. 2019	03 Nov 2019	11 Nov 2019	45	Jan 2020
								Planned Days		0	14	7	7	05	08		
								Actual Date									
GD 8	Photocopier, Fax, Camera Etc.	No.	3	RFQ	Project Director	GOB	2.66	Planned Date	-	01 Oct 2019	15 Oct. 2019	22 Oct. 2019	29 Oct. 2019	03 Nov 2019	11 Nov 2019	45	Jan 2020
								Planned Days		0	14	7	7	05	08		
								Actual Date									
GD 9	Furniture	No.	2	RFQ	Project Director	GOB	2.12	Planned Date	-	07 Oct 2019	21 Oct. 2019	30 Oct. 2019	06 Nov. 2019	09 Nov 2019	12 Nov 2019	45	Jan 2020
								Planned Days		0	14	7	7	03	08		
								Actual Date									
Total value of goods procurement							81.88										

*Feed, medicine and other will be purchased through central tendering of BLRI

Head of Department

Dr. Nathu Ram Sarker
Director General (Addl. Charge)
Bangladesh Livestock Research Institute
Saver Chaka

Project Director/ Director

Dr. Nathu Ram Sarker
Director General (Addl. Charge)
Bangladesh Livestock Research Institute
Saver Chaka

ANNUAL PROCUREMENT PLAN FOR WORKS (2019-2020)

Annexure-B

Ministry/Division : Ministry of Fisheries and Livestock

Procuring Entity Name & Code : Project Director , Black Bengal Goat Conservation and Development Research Project

Agency : Bangladesh Livestock Research Institute, Savar, Dhaka-1241

Project/Programmed Name & Code : Black Bengal Goat Conservation and Development Research Project. Code 224289000

Package No	Description Procurement Package as per DPP/TPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. cost (in lack Taka)	Time code for Process	Advertise prequal (if applicable)	Invite tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1	Goat Shed (01) at BLRI, Savar	Sq. m	100	OTM eGP	Project Director	GOB	05.00	Planned Date	-	01 Jan 2020	15 Jan 2020	22 Jan 2020	27 Jan 2020	30 Jan 2020	07 Feb 2020	90	June 2020
								Planned Days	-	0	14	7	5	3	7		
								Actual Date	-								
WD 2	Goat Shed (03) at Nihongchari	Sq. m	300	OTM eGP	Project Director	GOB	15.00	Planned Date	-	01 Jan 2020	15 Jan 2020	22 Jan 2020	27 Jan 2020	30 Jan 2020	07 Feb 2020	120	June 2020
								Planned Days	-	0	14	7	5	3	7		
								Actual Date	-								
WD 3	Goat Shed (03) at Rajshahi	Sq. m	300	OTM eGP	Project Director	GOB	15.00	Planned Date	-	01 Jan 2020	15 Jan 2020	22 Jan 2020	27 Jan 2020	30 Jan 2020	07 Feb 2020	120	June 2020
								Planned Days	-	0	14	7	5	3	7		
								Actual Date	-								
WD 4	Connecting Road (RCC)	Sq. m	2425	OTM eGP	Project Director	GOB	10.00	Planned Date	-	01 Jan 2020	15 Jan 2020	22 Jan 2020	27 Jan 2020	30 Jan 2020	07 Feb 2020	120	June 2020
								Planned Days	-	0	14	7	5	3	7		
								Actual Date	-								
WD 5	External and Internal electrification	L S	L S	OTM eGP	Project Director	GOB	05.00	Planned Date	-	01 Jan 2020	15 Jan 2020	22 Jan 2020	27 Jan 2020	30 Jan 2020	07 Feb 2020	120	June 2020
								Planned Days	-	0	14	7	5	3	7		
								Actual Date	-								
Total value of WORKS Procurement							50.00		-								

Head of Department

Dr. Nathu Ram Sarker
 Director General (Addl. Charge)
 Bangladesh Livestock Research Institute
 Savar Dhaka

Dr. Nathu Ram Sarker
 Project Director/ Director (P)
 Director General (Addl. Charge)
 Bangladesh Livestock Research Institute
 Savar Dhaka

Government of the People's Republic of Bangladesh
Ministry of Fisheries and Livestock
Bangladesh Secretariat, Dhaka.

Financial Year: 2019-20

Gantt Chart

ADP Allocation: 200.00 Lakh Taka.

Name of the Project: Black Bengal Goat Conservation and Development Research Project

(Lakh Taka)

DPP Allocation		Cumulative Progress Up to June/2019		FY 2019-20		Time Frame (July 2019 - June 2020)											
						July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June
Physical Activities	Quantity	Physical %	Financial %	Physical target	Financial allocation												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1. Outsourcing Firm selection and manpower supply	28	0%	0%	28	42.38			80%	20%								
								Firm selection									
2. Goat purchase	25	0%	0%	25	5.00							20%	40%	20%	20%		
3. Stationeries	LS	0%	0%	LS	2.00			40%	60%								
4. Vaccine, Medicine & others	LS	0%	0%	LS	5.00				20%	40%	20%	20%					
5. Repairing (Shed)	LS	0%	0%	LS	7.50							20%	40%	20%	20%		
6. Rent-e-car	2	0%	0%	2	12.00			60%	40%								
7. Computer & accessories	4	0%	0%	4	3.22				40%	40%		20%					
8. Photocopier, Fax, Camera Etc.	3	0%	0%	3	2.66				40%	40%		20%					
9. Furniture	2	0%	0%	2	2.12				40%	40%		20%					
10. Goat Shed at BLRI, Savar	1	0%	0%	1	5.00							40%	40%	20%			

A

DPP Allocation		Cumulative Progress Up to June/2019		FY 2019-20		Time Frame (July 2019 - June 2020)											
						July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June
Physical Activities	Quantity	Physical %	Financial %	Physical target	Financial allocation												
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11. Goat Shed at Nikhongchari	3	0%	0%	3	15.00							40%	40%	20%			
12. Goat Shed at Rajshahi	3	0%	0%	3	15.00							40%	40%	20%			
13. Connecting Road (RCC)	2425 M ²	0%	0%	2425 M ²	10.00							40%	40%	20%			
14. External and Internal electrification	LS	0%	0%	LS	5.00							40%	40%	20%			


 26/6/20
Dr. Nathu Ram Sarker
 Director General (Addl. Charge)
 Bangladesh Livestock Research Institute
 Savar, Dhaka