

Bangladesh Livestock Research Institute, Saver, Dhaka.

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS

(a) Financial year:-2022-2023

(a) Ministry/ Division: - Ministry of Fisheries & Livestock.

(b) Reporting period :-


(b) Head of Procuring Entity: - Director General, BLRI, Saver, Dhaka.

Package No.	Description of Procurement Items	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GD-1	Procurement of Animal & Poultry Feed	Kg.	L.S.	OTM	D.G	GOB	800.00	Planned Dates		24-Apr-22	23-May-22	09-Jun-22	12-Jun-22	12-Jun-22	19-Jun-22		30-Jun-23
								Planned Days		0	29	17	03	00	07	56	365
GD-2	Procurement and installation of IP camera, Monitor and other accessories at Baghabari R. S	No.	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		22-Aug-22	28-Aug-22	04-Sep-22	06-Sep-22	11-Sep-22	13-Sep-22		03-Oct-22
								Planned Days		0	06	07	02	05	02	22	20
GD-3	Procurement of Liveries for the employees	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		01-Sep-22	08-Sep-22	15-Sep-22	18-Sep-22	21-Sep-22	26-Sep-22		06-Nov-22
								Planned Days		0	07	07	03	03	05	25	40
GD-4	Procurement of Milk keeping Poly pack	Ib	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		01-Sep-22	08-Sep-22	15-Sep-22	18-Sep-22	21-Sep-22	26-Sep-22		16-Oct-22
								Planned Days		0	07	07	03	03	05	25	20
GD-5	Procurement of Proceedings for Annual Research Review Workshop-2022	No	L.S.	RFQ	D.G	GOB	2.00	Planned Dates		01-Sep-22	08-Sep-22	15-Sep-22	18-Sep-22	21-Sep-22	26-Sep-22		06-Oct-22
								Planned Days		0	07	07	03	03	05	25	10
GD-6	Procurement of Bag Pad and Ball pen for Annual Research Review Workshop-2022	No	L.S.	RFQ	D.G	GOB	2.50	Planned Dates		01-Sep-22	08-Sep-22	15-Sep-22	18-Sep-22	21-Sep-22	26-Sep-22		06-Oct-22
								Planned Days		0	07	07	03	03	05	25	10
GD-7	Installation & renewal of Unified Threat Management (UTM) with Support Coverage	Package	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		05-Sep-22	20-Sep-22	27-Sep-22	02-Oct-22	06-Oct-22	10-Oct-22		20-Oct-22
								Planned Days		0	15	07	05	04	04	35	10

GD-8	Procurement and Installation Video Display at training dormitory at BLRI	Package	L.S.	OTM	D.G	GOB	15.00	Planned Dates	13-Oct-22	27-Oct-22	03-Nov-22	06-Nov-22	08-Nov-22	10-Nov-22	20-Nov-22
								Planned Days	0	14	07	03	02	02	28
GD-9	Procurement and Installation of Network Monitoring System of BLRI	Package	L.S.	OTM	D.G	GOB	7.00	Planned Dates	13-Oct-22	27-Oct-22	03-Nov-22	06-Nov-22	08-Nov-22	10-Nov-22	20-Nov-22
								Planned Days	0	14	07	03	02	02	28
GD-10	Procurement and installation of Computer and accessories	Package, No.	L.S.	OTM	D.G	GOB	15.00	Planned Dates	06-Nov-22	20-Nov-22	27-Nov-22	29-Nov-22	30-Nov-22	05-Dec-22	20-Dec-22
								Planned Days	0	14	07	02	01	05	29
GD-11	Procurement of Spare parts	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	10-Nov-22	17-Nov-22	24-Nov-22	27-Nov-22	30-Nov-22	04-Dec-22	19-Dec-22
								Planned Days	0	07	07	03	03	04	24
GD-12	Procurement of Annual Report-2020	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	10-Nov-22	17-Nov-22	24-Nov-22	27-Nov-22	30-Nov-22	04-Dec-22	19-Dec-22
								Planned Days	0	07	07	03	03	04	24
GD-13	Procurement of Proceedings 2018-19 and 2019-20	No	L.S.	OTM	D.G	GOB	4.00	Planned Dates	10-Nov-22	17-Nov-22	24-Nov-22	27-Nov-22	30-Nov-22	04-Dec-22	19-Dec-22
								Planned Days	0	07	07	03	03	04	24
GD-14	Development, Maintenance and up gradation of existing software of BLRI	No.	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	23-Nov-22	30-Nov-22	07-Dec-22	11-Dec-22	13-Dec-22	15-Dec-22	29-Dec-22
								Planned Days	0	07	07	04	02	02	17
GD-15	Procurement of Stationeries goods.	No.	L.S.	OTM	D.G	GOB	10.00	Planned Dates	01-Dec-22	15-Dec-22	22-Dec-22	26-Dec-22	26-Dec-22	02-Jan-23	22-Jan-23
								Planned Days	0	15	07	04	00	07	33
GD-16	Procurement of Sanitary & Plumbing Goods	No.	L.S.	OTM	D.G	GOB	15.00	Planned Dates	01-Dec-22	15-Dec-22	22-Dec-22	26-Dec-22	26-Dec-22	02-Jan-23	22-Jan-23
								Planned Days	0	15	07	04	00	07	33
GD-17	Procurement of Electric Goods	No.	L.S.	OTM	D.G	GOB	10.00	Planned Dates	01-Dec-22	15-Dec-22	22-Dec-22	26-Dec-22	26-Dec-22	02-Jan-23	22-Jan-23
								Planned Days	0	15	07	04	00	07	33
GD-18	Extension of Local Area Network at BLRI	No	L.S.	OTM	D.G	GOB	6.00	Planned Dates	05-Dec-22	19-Dec-22	26-Dec-22	29-Dec-22	01-Jan-23	05-Jan-23	19-Jan-23
								Planned Days	0	14	07	03	03	04	31
GD-19	Procurement of Tyre-Tube.	No	L.S.	OTM	D.G	GOB	5.00	Planned Dates	06-Dec-22	20-Dec-22	27-Dec-22	01-Jan-23	01-Jan-23	05-Jan-23	25-Jan-23
								Planned Days	0	14	07	05	00	04	30

GD-20	Up gradation and re-engineering of Online submission System	Package	L.S.	RFQ	D.G	GOB	2.98	Planned Dates	06-Dec-22	13-Dec-22	20-Dec-22	26-Dec-22	27-Dec-22	29-Dec-22		12-Jan-23
								Planned Days	0	07	07	06	01	02	23	14
GD-21	Extension of Central Wi-Fi of BLRI	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	05-Jan-23	10-Jan-23	16-Jan-23	19-Jan-23	19-Jan-23	23-Jan-23		12-Feb-23
								Planned Days	0	05	06	03	00	03	17	20
GD-22	Procurement of BLRI Journal	No	L.S.	RFQ	D.G	GOB	2.50	Planned Dates	08-Jan-23	15-Jan-23	22-Jan-23	25-Jan-23	29-Jan-23	02-Feb-23		05-Mar-23
								Planned Days	0	07	07	03	04	04	25	31
GD-23	Repair maintenance and extension of existing LAN System of Regional station of BLRI	No	L.S.	OTM	D.G	GOB	10.00	Planned Dates	10-Jan-23	24-Jan-23	31-Jan-23	05-Feb-23	08-Feb-23	12-Feb-23		27-Feb-23
								Planned Days	0	14	07	05	03	04	33	15
GD-24	Procurement of Books/Journal	No	L.S.	OTM	D.G	GOB	10.00	Planned Dates	05-Feb-23	19-Feb-23	26-Feb-23	02-Mar-23	05-Mar-23	09-Mar-23		09-Apr-23
								Planned Days	0	14	07	04	03	04	32	31
GD-25	Procurement of Filter and Spark Plug	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	06-Feb-23	13-Feb-23	20-Feb-23	23-Feb-23	26-Feb-23	2-Mar-23		16-Mar-23
								Planned Days	0	07	07	03	03	04	24	14
GD-26	Procurement of Milk keeping Poly pack	lb	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	06-Feb-23	13-Feb-23	20-Feb-23	23-Feb-23	26-Feb-23	2-Mar-23		16-Mar-23
								Planned Days	0	07	07	03	03	04	24	14
GD-27	Repair and Installation of Optical Fiber backbone for BLRI LAN	No.	L.S.	OTM	D.G	GOB	4.00	Planned Dates	08-Mar-23	22-Mar-23	29-Mar-23	04-Apr-23	06-Apr-23	11-Apr-23		02-May-23
								Planned Days	0	14	07	06	02	05	34	21


 20/8/2022
 চেয়ারম্যান
 প্রশাসনিক অফিস
 বাংলাদেশ প্রদীপন পাবনা বিশ্ববিদ্যালয়
 পাবনা-৬৬০০৩


 20/8/2022
 ড. এম এম জাহাঙ্গীর হোসেন
 মহাপরিচালক (চ:দাঃ)
 বাংলাদেশ প্রদীপন পাবনা বিশ্ববিদ্যালয়
 পাবনা, ঢাকা।