

## Bangladesh Livestock Research Institute, Saver, Dhaka.

### ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS

(a) Financial year: 2023-2024

(a) Ministry/ Division: - Ministry of Fisheries & Livestock.

(b) Reporting period: -

(b) Head of Procuring Entity: - Director General, BLRI, Saver, Dhaka.


Package No.	Description of Procurement Items	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15		16	17
GD-1	Procurement of Animal & Poultry Feed	Kg.	L.S.	OTM	D.G	GOB	750.00	Planned Dates		22-May-23	20-Jun-23	05-Jul-23	09-Jul-23	09-Jul-23	18-Jul-23	56	30-Jun-24
								Planned Days		0	29	14	04	0	09		347
GD-2	Procurement of Stationeries goods.	No	L.S.	OTM	D.G	GOB	10.00	Planned Dates		10-Sep-23	25-Sep-23	02-Oct-23	05-Oct-23	05-Oct-23	12-Oct-23	33	01-Nov-23
								Planned Days		0	15	07	03	03	05		20
GD-3	Procurement of Books/Journal.	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		17-Sep-23	21-Sep-23	27-Sep-23	01-Oct-23	03-Oct-23	05-Oct-23	18	25-Oct-23
								Planned Days		0	04	06	04	02	02		20
GD-4	Procurement of Toner.	No.	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		17-Sep-23	21-Sep-23	27-Sep-23	01-Oct-23	03-Oct-23	05-Oct-23	19	15-Oct-23
								Planned Days		0	04	07	04	02	02		10
GD-5	Procurement of Medicine.	No.	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		17-Sep-23	21-Sep-23	27-Sep-23	01-Oct-23	03-Oct-23	05-Oct-23	19	15-Oct-23
								Planned Days		0	04	07	04	02	02		10
GD-6	Procurement of Liveries for the employees	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		01-Oct-23	08-Oct-23	15-Oct-23	17-Oct-23	19-Oct-23	20-Oct-23	19	30-Nov-23
								Planned Days		0	07	07	02	02	01		40
GD-7	Procurement of Milk keeping Poly pack	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		01-Oct-23	08-Oct-23	15-Oct-23	17-Oct-23	19-Oct-23	20-Oct-23	19	30-Nov-23
								Planned Days		0	07	07	02	02	01		40
GD-8	Procurement of Proceedings for Annual Research Review Workshop-2023	No	L.S.	RFQ	D.G	GOB	2.00	Planned Dates		29-Oct-23	02-Nov-23	09-Nov-23	12-Nov-23	14-Nov-23	16-Nov-23	18	26-Nov-23
								Planned Days		0	04	07	03	02	02		10

GD-9	Procurement of Bag Pad and Ball pen for Annual Research Review Workshop-2023	No	L.S.	RFQ	D.G	GOB	2.50	Planned Dates	29-Oct-23	02-Nov-23	09-Nov-23	12-Nov-23	14-Nov-23	16-Nov-23	18	26-Nov-23
								Planned Days	0	04	07	03	02	02		10
GD-10	Procurement of Annual Report-2020	No	L.S.	RFQ	D.G	GOB	2.00	Planned Dates	05-Nov-23	09-Nov-23	16-Nov-23	19-Nov-23	21-Nov-23	23-Nov-23	18	23-Dec-23
								Planned Days	0	04	07	03	02	02		30
GD-11	Procurement of Spare parts	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	10-Nov-23	17-Nov-23	24-Nov-23	27-Nov-23	30-Nov-22	04-Dec-23	24	14-Dec-23
								Planned Days	0	07	07	03	03	04		10
GD-12	Installation & renewal of Unified Threat Management (UTM) with SupportCoverage	Packa ge	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	10-Dec-23	14-Dec-23	21-Dec-23	24-Dec-23	26-Dec-23	28-Dec-23	18	13-Jan-23
								Planned Days	0	04	07	03	02	02		15
GD-13	Supply and installation of IP camera, Monitor and other accessories at Baghabari R. S	No.	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	10-Dec-23	14-Dec-23	21-Dec-23	24-Dec-23	26-Dec-23	28-Dec-23	18	13-Jan-23
								Planned Days	0	04	07	03	02	02		15
GD-14	Procurement of Electric Goods	Packa ge	L.S.	OTM	D.G	GOB	10.00	Planned Dates	05-Dec-23	20-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	03- Jan-24	29	23-Feb-24
								Planned Days	0	15	07	01	01	05		20
GD-15	Procurement of Sanitary & Plumbing Goods	Ib	L.S.	OTM	D.G	GOB	15.00	Planned Dates	05-Dec-23	20-Dec-23	27-Dec-23	28-Dec-23	29-Dec-23	03- Jan-24	29	23-Feb-24
								Planned Days	0	15	07	01	01	05		20
GD-16	Procurement of Proceedings	No	L.S.	OTM	D.G	GOB	4.00	Planned Dates	05-Jan-24	20-Jan-24	27-Jan-24	29-Jan-24	31-Jan-24	04-Feb-24	30	26-Mar-24
								Planned Days	0	15	07	02	02	04		30
GD-17	Procurement of BLRI Journal	No	L.S.	RFQ	D.G	GOB	2.00	Planned Dates	08-Jan-24	15-Jan-24	22-Jan-24	25-Jan-24	29-Jan-24	31-Jan-24	23	02-Mar-24
								Planned Days	0	07	07	03	04	02		30
GD-18	Procurement of Filter and Spark Plug	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	06-Feb-24	13-Feb-24	20-Feb-24	23-Feb-24	26- Feb-24	2-Mar-24	24	12-Mar-24
								Planned Days	0	07	07	03	03	04		10



GD-19	Repair and maintenance and expansion and supply of BLRI LAN, Central wi-fi system, re-engineering of data center networking internet connectivity, upgradation of online requisition system and attendance management system of BLRI.	No.	L.S.	OTM	D.G	GOB	16.00	Planned Dates	05-Feb-24	20-Feb-24	27-Feb-24	02-Mar-24	05-Mar-24	10-Mar-24	3	30-Mar-24
								Planned Days	0	15	07	03	03	05		20
GD-20	Procurement of Computers.	No.	L.S.	OTM	D.G	GOB	20.00	Planned Dates	05-Feb-24	20-Feb-24	27-Feb-24	02-Mar-24	05-Mar-24	10-Mar-24	3	30-Mar-24
								Planned Days	0	15	07	03	03	05		20
GD-21	Procurement of Books/Journal	No	L.S.	RFQ	D.G	GOB	2.50	Planned Dates	06-Mar-24	11-Mar-24	18-Mar-24	20-Mar-24	22-Mar-24	24-Mar-24	1	13-Apr-24
								Planned Days	0	05	07	02	02	02		20

  
 ২০/০২/২৪  
 মোঃ ফরিদ মিয়া  
 প্রকৌশলমন্ত্রী অফিসার  
 বাংলাদেশ প্রকৌশল গবেষণা ইনস্টিটিউট  
 মাদারুজ, ঢাকা-১৩৪১

  
 ২০/০২/২৪  
 ড. এম এম জাহাঙ্গীর হোসেন  
 মহাপরিচালক (চ:দা:)  
 বাংলাদেশ প্রকৌশল গবেষণা ইনস্টিটিউট  
 মাদারুজ, ঢাকা।