ANNUAL PROCUREMENT PLAN FOR GOODS ADP (2023-2024)

Annexure-A
Ministry/Division Ministry of Fisheries and Livestock Procuring Entity Name & Code Project Director, Strengthening of Poultry Research and Development Project
Agenc Bangladesh Livestock Research Institute, Saver, Dhaka- Project/Programmed Name & Code Strengthening of Poultry Research and Development Project. Code: 224289100
deacy 1241
SL | Package Description Unir Quantity | Procurement Contract  |Source of | Estd. cost| Time code for | Not Invite/ Tender Opening Tender Approval  |Notification of | Signing of Total Time for
No No Procurement Method & Approving Funds | (in lack Process used |Advertise Tender Evaluation of Award Award Contract Time to | Completion
Package as per ( Type ) Authority Taka) in Contract | of Contract
DPP/TPP Goods Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
. Planned Date 25/07/2023 882023 15/08:2023 197082023 22/08/2023 24/08/2023 30062024
Poultry Feed and o Project
4 I . 90. »
V| PG e d additives MT | 37155 OT™ Director GOB | 190.00 [planned Days 0 Iz} 7 [ 3 2 310
Actual Date ;
OTM Proiect Planned Date 382023 17/82023 24082023 25082023 30/082023 7/9/2023 23/10/2023
2 | pG2 |ict No LS S GOB | 500 [Planned Days 0 I 7 I 2 [ 5
(RFQ) Director
Actual Date
Chemical Reagent OTM Proiect Planned Date 17/08/2023 3972023 10/9°2023 1409/2023 21/9/2023 25/9/2023 24102023
I T Dot I P8 LS ) i GOB | 4000 [Planncd Days 0 17 7 7 7 7 %0
and Glassware (RFQ) Director
Actual Date
s P d O™ Pr Planned Date 682023 21082023 26/08:2023 36082023 292023 4/9,2023 8112023
i | raq [frrcfoum . LS i1 et GoB | 2000 [Planned Days 0 13 5 7 2 2 45
Raw Materials (RFQ) Director
Actual Date
: . Vaceine and ) L —— Project . . Planned Date 27/82023 11/9/2023 17092023 21092023 2409/2023 27/09/2023 12/11/2023
" 7 IMedicine - Director Planned Days 0 15 6 4 3 i 16
Actual Date_
o i OTM Project Planned Date 27/8/2023 1192023 17092023 211092023 2409/2023 27/09/2023 12/11/2023
6 | PGo I No LS : i GOB | 1000 [Planned Days [ 15 [ ] 3 3 Iz
accessones (RFQ) Director
Actual Date
P Planned Date 177082023 392023 1092023 14092023 21/9/2023 25/9/2023 24/12/2023
7 PG 7 |Lab equipment - LS OT™M et GOB 50.00  |Planned Days 0 17 7 i/ 7 Il 90
Director
Actual Date
R or i Planned Date 682023 2170872023 20/,082023 300872023 292023 4792023 81172023
8 | pgs [ owltyShe No LS s e GOB | ©0.00 [Planncd Days 0 15 5 i 2 2 65
Equipment (RFQ) Director
Actual Date
. . Planned Date 177082023 392023 1092023 14°00/2023 21/9/2023 25/9/2023 24/12/2023
o | rGo |Clean air Device No LS il Project GOB | 9247 [Planned Days 0 17 7 ] 7 7] 90
(RFQ) Director
Actual Date
Fig & Yolk O™ Pr " Planned Date 177082023 392023 1092023 14092023 2192023 2592023 24/12/2023
) g ol . ojec " 5
10| RGO o wder Equipment B 5 (RFQ) Director qoB 7459 |Planned Days g 17 2 s z 3 L
Actual Date




SL. | Package Description Unit Quantity | Procurement Contract  |Source of | Estd. cost| Time code for | Not Invite/ Tender Opening Tender Approval  |Notification of | Signing of Total Time for
No No Procurement Method & Approving Funds | (in lack Process used |Advertise Tender Evaluation of Award Award Contract Time to | Completion
Package as per ( Type ) Authority Taka) in Contract | of Contract
DPP/TPP Goods Signature
Comnd
1 2 3 4 5 6 7 8 9 10 il 12 13 14 15 16 17 18
Canned Meat & ; Planned Date 17/08/2023 3/9/2023 10/9/2023 14/09/2023 21/9/2023 25/9/2023 24/12/2023
. OT™M Project
11 | PG 11 |Meat Powder No LS GOB 80.00 |Planned Days 0 17 7 4 7 4 920
X (RFQ) Director
Equipment Actual Date
DPM Project Planned Date 6/82023 21/08/2023 26/08/2023 30/08/2023 2/9/2023 4/9/2023 8/11/2023
12 | PG 12 |Bi Plant : GOB 15.00
iogas Plani (OTM) Director Planned Days 0 15 5 4 2 2 65
Actual Date
. Planned Date 27/8/2023 11/9/2023 17/09/2023 21/09/2023 24/09/2023 27/09/2023 12/11/2023
13 | PG 13 |Stationary No LS Sk Evgec GOB | 1000 [Planned Days [ 15 5 7] 3 3 76
: ; & (RFQ) Director ' Y
Actual Date
Printi d OT™ Pr |Planned Date 27/8/2023 11/9/2023 17/09/2023 21/09/2023 24/09/2023 27/09/2023 12/11/2023
rinting an oject
14 4 At 5, ; G 18.00 |Planned D: 0 15 6 4 3 3 46
Ead Publications N¢ i (RFQ) Director e o L
Actual Date
P , Planned Date 6/82023 21/082023 26/08/2023 30/08/2023 2/9/2023 4/9/2023 81172023
i . 4 ; rojec .
5 §
12 PG 15 [Digital Camera No LS O™ Director GOB 6.00  |Planned Days [ 15 3 4 2 & 65
Actual Date
Proi Planned Date 6/82023 21082023 26/08/2023 30082023 2/9/2023 4/9/2023 8/11/2023
16 | PG 16 |Inqubator No LS OT™ I;‘":;f GOB | 5551 [Planned Days | 0 15 5 P 2 2 65
e
Actual Date
Total PG 16 ADP Totul Tk 735.57

*Feed will be purchased through central tendering of BLRI or SPRD Project Tender

Head of Department




ANNUAL PROCUREMENT PLAN FOR WORKS ADP (2023-2024)

Annexure-B
Ministry/Division Ministry of Fisheries and Livestock Procuring Entity Name & Code Project Director, Strengthening of Poultry Research and Development Project
Agency Bangladesh Livestock Research Institute, Saver, Dhaka-1241 Project/Programmed Name & Code Strengthening of Poultry Research and Development Project. Code: 224289100
Description
Procurement Procurement Estd. cost Invite/ ) Time for
c ’ ; - Kl i :
Pa::i:gc Package as per Unit Quanti Method & & on::;: Source (in lack Tm:r;:ies et iNnot usc: Advertise Tender Ev.:::tc:m ':?Km Notification és{:::ic: I)o(t;cl.:t:-::: Completion of
DPP/TPP ty (Type) PPIOVINg | e ponds | Taka) Goods| T ender Opening : o of Award . Contract
Authority Signature
Works
1 2 3 4 5 6 ) 8 9 10 11 12 13 14 15 16 17 18
Pouliy Growing ihisd Planned Date 1/8/2023 21/08/2023 | 27/08/2023 | 31/08:2023 7/9/2023 14/09/2023 14/03/2024
1
PW 1 iy rowing 3ho sqm 198 OT™ Project Director | GOB Planncd Days 0 21 6 P 7 7 180
at Saidpur -
Actual Date
Sl ‘ 10060 o ned Date 1/8/2023 21/0872023 | 27/082023 | 31/08:2023 792023 | 14/09/2023 14/03/2024
PW 2 .:’S":i:f’pr""& s sqm 198 O™ Project Director | GOB Planned Days 0 21 6 P 7 7 180
Actual Date
Office Cum Lab Planncd Date 2782023 | 17092023 | 24092023 | 27092023 | 2/102023 | 5/10/2023 3/4/2024
PW 3 |Building sqm 500 O™ Project Director | GOB 119.90  |Planned Days 0 21 7 3 5 3 180
at Saidpur Actual Date
Planned Date 2782023 | 17092023 | 24092023 | 27/09/2023 | 2102023 | 5/10/2023 342024
PW 4 [Internal Road RM - O™ Project Director | GOB 38.31 Planned Days 0 21 7 3 3 3 180
Actual Date
“{': K ”‘(’f “P“‘:“ Planned Date 2782023 | 17092023 | 24092023 | 27092023 | 2102023 | 5/10/2023 3412024
ain Gate ol
i i c 30 14
PWS Saidpur & O™ Project Director | GOB 17.02 Planned Days 0 21 7 3 5 3 180
A y Actual Date
Total PW § ADP Total (Works) Tk 275.83

Head of Department

Project Dir

r/ Director (P&D)




ANNUAL PROCUREMENT PLAN FOR SERVICES ADP (2023-2024)

Annexure-C
Ministry/Division : Ministry of Fisheries and Livestock Procuring Entity Name & Code : Project Director, Strengthening of Poultry Research and Development Project
Agency : Bangladesh Livestock Research Institute, Saver, Dhaka-1241 Project/Programmed Name & Code: Strengthening of Poultry Research and Development Project. Code: 224289100
;w-w- l'mc.r.u Procur t Estd cost Hot Time fi
Package Pucmcka;:c;: ;:Z':'::: Contract (:n 1 st Time code for | used Invite/ Tender Approval Notification of Signing of Total Time Co:T :I
No P Unit Quantity Approving | Source of Funds e Process in  |Advertise Tender| Tender Opening Evaluation of Award Contract to Contract | ~ompeton
DPP/TPP ( Type) Aathior Taka) Goods Award Signghare of Contract
GOODS v e
1 2 3 4 = 6 7 8 9 10 11 12 13 14 15 16 17 18
Consultant Proi Planned Date - 17/08/2023 3/9/2023 10/9/2023 14/09:2023 21/9/2023 25/9/2023 24/12/2023
PS1  [(Waste) Month 3 RFP roject GOB Planncd Days . ] 17 7 7 7 1 90
Director
Management) Actual Date
Consultant o 17/08/2023 3/9/2023 1092023 14/09/2023 21/9/2023 25/9/2023 24/12/2023
P2 |(Poultry Month 2 RFP H ) f ! GOB S 0 17 7 1 7 i 90
Processing) s *
Planned Date - 17/08/2023 392023 10/9/2023 14092023 21/9/2023 25/9/2023 24/12/2023
pyz [Comsultant(Leb | oo 1 RFP Pt GOB Planned Days . 0 17 7 1 7 1 %0
Management) Director
Actual Date
Total Service 3 6 ADP Total (Services) Tk 5.60
-
Head of Department Project Direct ctor (P&D)
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Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programmed Name &

- ANNUAL PROCUREMENT PLAN FOR SERVICES (2023-24)

Ministry of Fisheries and Livestock
Bangladesh Livestock Research Institute
Project Director

‘G g3 SElHEfEy A dfoay ¢ Fuad sea” e o8 (498 (@1%: 33900b-300)

Head of Department

Code (Zoonoses and Tranboundary Animal Diseases Prevention and Control Research Project)
Packag Description of Unit | Qty Procurement Contract Source Estd Time Advertise Issue Technical Technical Financial Negotiation | Approval | Sinning Total Time for
e No. Procurement ; Method & Approving of cost code for EOI RFP Proposal Proposal Proposal of Time to Completion
Package Type Authonty Funds (in lack process Opening Evaluation opening & contact Contact of Contract
(SERVICES) Taka) Evaluation Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Si Engineering Nos | 01 | Internationa | Project GoB 10/08/ 22/09/ | 27109/ 02/10/ 12/10/ 17710/ 19/10/ 24/10/ - 30/06/
consultancy | RFP Director Planned 2023 2023 2023 2023 2023 2023 2023 2023 2024
i Date
(Preparation of
drawing and - 42 05 05 10 05 02 035 74 260
design and Planned
supervision of Days
BSL-3 and
ABSL-3
laboratory Actual ;
facilitation 59200 | page -
| work) o I
S2 Engineering Nos | 01 | Internationa | Project GoB3 po—— 15/02/ | 27/03/ | 02/04/ 07/04/ 17/04/ 22/04/ 25/04/ | 30/04/ - 30/05/
Consultancy | REP Diiséts n-::-l B 2024 | 2024 2024 2024 2024 2024 2024 2024 2024
Firm (For i3 _L . -
verification of S —_ - 42 05 05 10 05 02 05 74 30
drawing and Diivs
design of BSI.- e — o
13 :;"d AH"\["“ Actual
aboratory) Date
Total value of Works |’r’0i‘kllil'i‘lll(‘7lll - 592.00 | - R

Project Director/ Directur(l’

&)

')



ANNUAL PROCUREMENT PLAN FOR GOODS (2023-24)

Ministry/Division : Ministry of Fisheries and Livestock
Agency . Bangladesh Livestock Research Institute
Procuring Entity Name & Code . Project Director

Project/Programmed Name & Code : “guIwi @2 sraffan spfarar sfSwary ¢ fmme sitawan” e 998 (498 (F1S: 239095-300)
(Zoonoses and Tranboundary Animal Diseases Prevention and Control Research Project)

Package Description of Unit Qty. Procurement Contract Source Estd. cost Time code for Not Invite/ Tender Tender Approval Notification Signing Total Time Time for
No Procurement Method & Approving of (in lack process used in | Advertise | Opening Evaluation of Award of Award of to Contact Completion
Package Type Authonty Funds Taka) Goods Tender Contract Signature of Contraci
(GOODS)
| 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GD, Lab Co- Thok OT™M Project GoB 80.00 - 12710/ 06/11/ 01/12/ 16/12/ 28/12/ 3112/ - 30/04/
Consumables Director Planned Date 2023 2023 2023 2023 2023 2023 2024
Planned Days - - 24 25 15 12 03 79 120
A0000000Ctu
al Date
GD; Row - Thok OTM/RFQ Project GoB 5.00 - 10/09/ 01/10/ 18/10/ 01/11/ 11/11/ 15/11/ - 15/01/
materials Director Planned Date 2023 2023 2023 2023 2023 2023 2024
3 Planned Days - 21 %) 13 10 04 65 60
Actual Date -
Gy Publication Nos 02 OTM/REQ Project GoB 6.00 Planned Dat . 20712/ 10/01/ 20/01/ 25/01/ 04/02/ 15/03/ - 15/06/
Director Apes LR 2023 2024 2024 2024 2024 2024 2024
Planned Days . - 21 10 05 09 11 56 180
Actual Date
_(-il).; Chemicals - Thok OTM Project | GoB 190.00 Planned Date - 12/10/ 06/11/ 01/12/ 16/12/ 28/12/ 3112/ - 30/04/
Director bbb . 2023 2023 2023 2023 2023 2023 2024
‘ Planned Days - 24 25 15 12 03 79 120
‘ - —
Actual Date
GDs | Genarator/ | Nos | 01 |  OTM Project | GoB | 100,00 . :d 13 = 1 - A0 | 06/ | 012 | K62 | 2812 | 3y | - 30/04/
Solar Director sl I 2023 2023 | 2023 | 2023 2023 | 2023 || 2024
system Planned Days ) ' 4 o L e L L. 120
\ (110kg) o -— — - —
‘ Actual Date
| i Compier - |12 O™ Project | GoB T . 1009/ | 01/10/ 800/ [ o | | s - tsow
Director e e 2023 2023 2023 | 2023 2023 2023 | 2024
Planned Days - 21 17 13 10 04 65 60
Actual Date

=



Package Description of Unit | Q. Procuremen Contract GoB Estd. cost Time code for Not Invite/ Tender Tender Approval Notification Signing Total Time Time for

No Procurement 1 Method & Approving (in lack process used in Advertise Opening Evaluation of Award of Award of to Contact Completion
Package Type Authority Taka) Goods Tender Contract Signature of Contract
(GOODS)

1 Z 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
G, Laboratory Nos | 5 OTM Project GoB 49.00 Planned Date - 10/11/ 22/12/ 22/01/ 02/02/ 20/02/ 13/03/ - 30/06/
Equipment Director 2023 2023 2024 2024 2024 2024 2024
é Planned Days - - 42 30 10 18 23 123 77
Actual Date
GDy Office and Nos | 5 O™ Project GoB 20.00 Plasied Diie - 10/11/ 12/12/ 22/12/ 02/01/ 12/01/ 15/01/ - 15/04/
Lab. furniture Director 2023 2023 2023 2024 2024 2024 2024
' Planned Days - - 32 10 10 10 03 65 90
Actual Date
GDy Others - Thok OT™M Project GoB 4.00 Planned Date - 10/09/ 01/10/ 18/10/ or/11/ 1111/ 15/11/ - 15/01/
Stationery /RFQ Director 2023 2023 2023 2023 2023 2023 2024
Planned Days - - 21 17 13 10 04 65 60

Actual Date

Total value of Works Procurement 466.00

Head of Department



/ ANNUAL PROCUREMENT PLAN FOR GOODS (2023-2024)

_Annexure-A

Ministry/Division : ~ Ministry of Fisheries and Livestock Procuring Entity Name & Code Project Director, Buffalo Research and Development Project
Agency :  Bangladesh Livestock Research Institute Project/Programmed Name & Code  Buffalo Research and Development Project. Code-
! 224327300
Duscriptiva Procureme Estd, Not Invite/ Total Time for
Packag Procurement Unit Quantit | nt Method C“tn.ﬂ Searc cost Tiee code used Advertise Tender Tender Approval Notification Signing of Time to Completio
e Package as per Approving eof for 2
No DPP/TPP y & Authard Funds (in lack P in Tender/requ Opening Evaluation of Award of Award Contract Contract n of
GOODS (Type) Y, Taka) s Goods est proposal Signature Contract
1 2 3 4 5 6 7 ] 9 10 11 12 13 14 15 16 17 18
GDO1 | Buffalo Purchase No. 40 OTM (eGP) | HOPE GOB | 7500 | planned Date . 14 Aug 2023 | 28 Aug 2023 | 5 Sep 2023 78ep2023 | 118Sep2023 | 09 Oct 2023 55 December,
(Lot# 3) | (Indigenous) Baiead Des - 3 T > 3 . T 2023
Actual Date - - - - - - -
GD Ol | Buffalo Purchase No. 50 OTM (eGP) HOPE GOB | 30550 | o @ e . 7Aug2023 | 28 Aug 2023 | 5 Sep 2023 7Sep2023 | 11Sep2023 | 09 Oct 2023 64 June, 2024
(Lot#2 | (Exotic) an
and Planned Days - 0 21 7 2 4 28
L Actual Date - - - - - - -
GD02 | Animal Feed Pack | Lump | From BLRI HOPE GOB | 5000 | Planned Date’ - - - - - - - E June, 2024
* (Lot#d) age Sum central Planned Days = . i ¥ " " -
O™ -
Actual Date - = . o . " =
GD 04 | Chemical and No. 01 OTM (eGP) | HOPE | GOB 1500 | Planned Date 14 Aug 2023 | 28 Aug2023 | 5Sep2023 | 7Sep2023 | 11 Sep2023 | 09 Oct 2023 [ December,
(l-ot:J Reagent Planned Days 0 14 7 2 4 28 2023
Lo.tnil 1) Actual Date U G 5 ™ ' g
GDO06 | Office and Lab Pack | Lump RFQ HOPE GOB 1100 | Planned Date . 14 Aug 2023 | 28 Aug 2023 | 5 Sep 2023 7 Sep 2023 11 Sep 2023 | 09 Oct 2023 55 December,
(Loth3) | Furniture age Sum Planned Days . 0 14 7 2 ) 28 2023
Actual Date g s C - 3 > .
GD09 | Farm Equipment Set 04 RFQ HOPE GOB 1000 | planned Date 14 Aug 2023 | 28 Aug 2023 | 5 Sep 2023 75ep2023 | 118Sep2023 | 09 Oct 2023 55 April, 2024
Lot#1
s Planned Days 0 14 7 2 4 28
Actual Date . = 5 : ¥ "
GDO08 | Laboratory No. 15 OTM (eGP) |  HOPE GOB | 6200 | Planned Date - 14 Aug 2023 | 28 Aug 2023 | 5 Sep 2023 78ep 2023 | 11 8ep2023 | 09 Oct 2023 55 April, 2024
(Lot#3) | equipment Planned Days . 0 14 7 2 4 28
Actual Date - - - . - . -
Total value of goods procurement 528.50
wo/[?[202Y
Head of Department Project Director/ Director (P&D)
(@, ¢HrN FT CAE)
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ANNUAL PROCUREMENT PLAN FOR WORKS (2023-2024)

Ministry/Division: =~ Ministry of Fisheries and Livestock

Procuring Entity Name & Code :

Annexure-B

Project Director, Buffalo Research and Development Project

Agency Bangladesh Livestock Research Institute Project/Programmed Name & Code :  Buffalo Research and Development Project. Code 224327300
Packa | Description Procurement Unit Quantity | Procure Contract Source Estd. Time Advertise Proposal Proposal Evaluation Approval of Notification Signing Total Time for
ge Package as per DPP/TPP ment Approvin | of Funds cost Code for prequel (if invitation received Award of Award of Time Completion
No WORKS Method 8 (in lakh Process applicable) Contract to Contact of Contract
& Type | Authority Taka) Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD2 | Biogas Plant Sq. 130 OT™M HOPE GOB 14.00 | Planned Date . 14 Aug 2023 | 28 Aug 2023 | 5 Sep 2023 7Sep2023 | 11Sep2023 | 09 Oct 2023 55 April, 2024
1 e
(‘;;l (Godagari, Rajshahi) m (eGP) - s - = = 5 T - 2
Actual Date - - - - - " =
WD 1 | Vertical extension of 5q. 550 OTM | HOPE | GOB | 185.10 | Planned Date - 12-Feb-24 | 26-Feb-24 | 04-Mar-24 | 11-Mar-24 | 18-Mar-24 | 15-Apr-24 63 30-Sep-24
(Lot- | Biotechnology m (eGP)
4) Building (Savar, Planned Days - 0 14 7 7 7 ]
Dhaka) Actual Date - . = = : = .
WD 1 | Buffalo Research Shed | Sq. 160 OT™ HOPE GOB 57.60 | Planned Date - 12-Feb-24 | 26-Feb-24 | 04-Mar-24 | 11-Mar-24 | 18-Mar-24 | 15-Apr-24 63 30-Sep-24
(11-%‘)- (SHV&I' ¥ Dhulm) .I'I'I. (CGP) Planned Days = 0 14 7 7 7 28
Actual Date - - - - - - =
WD 1 | Vertical extension of Sq. 125 OT™ HOPE GOB 39.99 | Planned Date 12-Feb-24 | 26-Feb-24 | 04-Mar-24 | 11-Mar-24 | 18-Mar-24 15-Apr-24 63 30-Sep-24
(Lot- | Al Laboratory (Savar, m (eGP) Planned Days 0 14 7 7 7 28
| Dhaka) Actual Date . c s = : ; .
WD 2 | Construction of Road Sq. 1300 O™ HOPE GOB 38.51 Planned Date 12-Feb-24 | 26-Feb-24 | 04-Mar-24 11-Mar-24 18-Mar-24 15-Apr-24 63 June, 2024
(;‘;' (Godagari, Rajshahi) m (eGP) Planned Days 0 14 7 7 7 28
Actual Date - - - - = . =
WD 3 | External Water supply m 350 RFQ HOPE GOB 5.64 Planned Date 12-Feb-23 | 19-Feb-23 | 26-Feb-23 | 01-Mar-23 | 05-Mar-23 | 19-Mar-23 35 June, 2024
(lot= 1 and sanitation (Savar, Planned Da 0 7 7 3 4 14
D | Dhaka) -
Actual Date - - - - - :
WD 2 | Electrification Pack | Lump O™ HOPE GonB 52.21 | Planned Date 12-Feb-24 | 26-Feb-24 | 04-Mar-24 | 11-Mar-24 | 18-Mar-24 15-Apr-24 63 June, 2024
:hr’ ((lodagm, Rujshnhi) age Sum (CGP) Planned Days 0 14 7 7 7 28
Actual Date - . - e g
Total value of WORKS Procurement 393.05
% 0(9/20?
Head of Department Project Director/ Director (P&D)

(. "““ﬁﬁmf e




